



TO:
Filmmaster Events S.r.l.
Via dei Magazzini Generali, 10
00154 – Roma
P.I. 01351931009
C.F. 05077960580

Estimate for supply and installation of a device called E-COMMUNICATION for the European stages of the 2017-2018 Formula E sport event

SCENE



PROPOSAL

Dear FILM MASTER,

the attached presentation shows a layout of the E-COMMUNICATION project adjusted according to the ROME location foreseen in the last conversations and inspections in situ.

Between the two possible configurations proposed we chose the **DELUXE** one, which adds some charge stations for electrical bicycles and led lighting to the basic version, in order to create a livable area underneath the structure, information totems, advertising panels, charge stations for smartphones and tablets, in addition to some internal seats.

The first stage of the E-COMMUNICATION will be the Rome Convention Center 'La Nuvola', then the event will take place in Paris, Berlin and Zurich.

The E-COMMUNICATION device will start in Rome next March 5th 2018 and the E-COMMUNICATION event will take place next April 14th 2018 and will end at the midnight of the following day, April 15th.

The instrumentation will be dismantled within April 17th and will arrive in Paris within April 20th.

It will be assembled in 5 days and turned on April 25th. The Paris event will take place on April 28th and end at the midnight of the following day, April 29th.



PROPOSAL

The instrumentation will be dismantled within May 1st and will arrive in Berlin within May 4th. It will be assembled in 5 days and turned on May 9th. The Berlin event will take place on May 19th and end at the midnight of the following day, May 20th.

The instrumentation will be dismantled within May 22nd and will arrive in Zurich within May 25th. It will be assembled in 5 days and turned on May 30th. The Zurich event will take place on June 10th and end at the midnight of the following day, June 11th.

The instrumentation will be dismantled within June 13th and will return in Rome within June 16th. From June 16th to February 2019 our Society will look after the device and maintain it in safe conditions.

The installation of the E-communication will be handled following the same procedures also for 2018-2019 and 2019-2020 events.



PROPOSAL

G2 ITALIA SRL will look after the transport, assembling, dismantling, ordinary maintenance of the device in order to guarantee its full operativity and efficiency, for the four European dates.

Our society will provide also to technical assistance, drawings, inspections, evaluations that will be necessary. Meanwhile the client will look after local taxes of occupation of public land and will provide to all authorizations needed for the installation of the device in each stage.

The placement of the device can be decided according to the present as well as future proposals. In this location, the availability of 10 kw electrical grid and optical fiber connection will be at your charge.

The wind creator, in any case assembled vertically, might have different dimensions and design according to market availability.



PROPOSAL

PAYMENT TERMS:

€ 100.000 of the total amount at the contract signing.

The following six payments to be paid the 10th of each month. For the first year of the sport event the payment provided is € 700.000:

December 10th

January 10th

February 10th

March 10th

April 10th

May 10th

June 10th

PROPOSAL

For the following 2 editions of the event and for the same locations an amount of 350.000€ divided in 7 payments of 50.000 € is requested.

TIMING:

following the approval of the present offer within December 10th 2017 and contract signing, the installation of the device is assured in date March 5th and the immediate effective working of it.

BANK DETAILS

Bank transfer to BANCA DI CREDITO COOPERATIVO DI ROMA – AG. 128
C.C. 128/002075 - IBAN IT14M0832703246000000002075



GRAZIE.

DANIELE ROCCHI

CONSULTING

www.daniele-rocchi.com

